i Approved For Bglease 2001/08/03%%%-{4 og933@po4po150905 -9

S e B
DD/A/ODP Weekly Report c:f{/_/;/_j‘,}
DCSAST RE
Week of 13-20 May 1977 <. SPrrBG
Jrrrg. W

I. Major Activities During the Past Week:
25X1A A. Support to the DCI

DCITASK - Automation of two tasks for the DCI. The
25X1A project proposal for TASK II (the scheduling of DCI
activities) has been accepted by the DCI's aide, Lt. Cmdr.
Project implementation is on schedule and is
expected to be complete by the end of May. (Unclassified =~

B. Support to OSR

25X1A
OASIS - OSR Automated Strategic Information System. 25X1A
25X1A
Do
[u’)
C. Support to OCR gk
M/fa tef A7,
OCRDIR - Automation of OCR directories. We have pro- _
duced the first sample batch output for complete file
listings of Basic Biographic data files for OCR review. 25X1A
The OCR Automated Directory Task Team has approved
the directory output format for printing of Personality
Title/Military Rank, Political Affiliation, and Personality 25X1A
Comments data items. (Unclassified -
D. Support to DDA
2BX1A CDS-0DP Interface. The Message Processor (MP) of the

CDS~-ODP Interface program is being modified to provide more
information to customers. This includes reporting the
total number of jobs submitted to ASP/JES. (Unclassified -

E. Support to OGCR 25X1A

CARTDEV - Developmental support to the Cartographic
Division. A line smoothing program using a least squares
technique was completed. (Unclassified -
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F. Support to O/Compt

PAS - Survey of intelligence production publications
to determine the value of collection sources. The Update
program and CROSSTABS magnetic tape program for the Re-
guirements and Evaluations Staff's PAS system have been
completed. (Unclassified

G. Support to OIA 25X1A
CHINAIND - The statistical analysis for non-military

China industry. Eight of the nine industry files have been

structured under the NIPS software. A file maintenance

and report program have been prepared for each file. Input

menus are under preparation. (Unclassified -|jj}} NN

H. Support to Information Privacy Staff
: 25X1A
AD-STUDY - Project feasibility study performed by ODP.
The TIPS automated log data base is ready to be moved to the
GIM Production system. All input GIM procedures have been

completed. The Case Officer report and the History report
have been completed. (Unclassified -_y
I. Support to OF
25X1A
1. ACTUARY - Actuflarial reports on the Agency retire-=
ment system. The project proposal for improved
data base maintenance and utilization software
procedures was completed and forwarded to OF for
approval. (Unclassified -

2. CONIF - Management of information on Agency contracts
and interface problems. Memoranda were received
defining OF's requirements for the OF data element  25x1A
report (i.e., those elements entered by the Office
of Logistics but used by OF) and the requirements
(software specifications) for the processing of

freight costs. (Unclassified - _

3. GAS - General Accounting System. A new procedure
was implemented in our GAS to FRS interface. It
reduced the number of tapes to be loaded from four
to two, and also ensures that FRS can be updated

nightly by the DAC without any telephone coordina=

tion. (Unclassified -—

25X1A -
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25X1A

K.

PAYROLL - The Agency payroll system. We met with
OF agailn to discuss Electronic Funds Transfer (EFT).
A work order is forthcoming requesting implementa-
tion of EFT in the CIARDS system. (Unclassified -

J. Support to Op

1.

1.

2.
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VIP - Voluntary Investment Program for Agency
employees. A briefing given to the VIP Board of
Trustees on operating expense problems of the
present VIP software was well received. ODP will
chair a working group (ODP, OF, and OP) to precisely
define the VIP support software requirements. This
activity will ultimately provide a project proposal
for the implementation of a new VIP software package.
(Unclassified

25X1A
PERSIGN - Integrated Personnel Information System.
The initial analysis of personnel actions, which
will determine the actual number of update modules 25X1A
to be programmed, is scheduled to be completed by
the end of May. A re-evaluation of original esti-
mates and associated schedules will be accomplished

at that time. (Unclassified -
PERSIGN-MAINT. We have completed the modifications
to two staffing reports (R426106A & B). The changes

‘have been accepted by the customer and the programs

are back in production. 25X1A

The APP reports 202 and 204 documentation are
complete. However, we are still waiting for OP
analysis of the reports. (Unclassified -

Training During the Past Week:

A three-day course, Advanced JCL, was completed by
22 students. 25X1A

A three-day course, Program Organization and

Design, was completed by 16 students.

Nothing to report on FOIA.
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